
Jira
Search
Create
See plans
Ask Rovo
For you
Recent
Starred
Apps
Plans
Spaces
Recent
My Software Team
More spaces
Recommended
Create a roadmap
Try
Import work
Filters
Search work items
Default filters
My open work items
Reported by me
All work items
Open work items
Done work items
Viewed recently
Created recently
Resolved recently
Updated recently
View all filters
Spaces
My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Search backlog
Filter
SCRUM Sprint 0 24 Oct – 7 Nov (6 work items)
Complete sprint
SCRUM-1 Task 1
To Do
Oct 29
SCRUM-2 Task 2
In Progress
Nov 5
SCRUM-11 User Login and Role Assignment
To Do
SCRUM-12 Task Creation and Assignment
To Do
SCRUM-13 Task Prioritization and Deadlines
To Do
SCRUM-14 Progress Tracking and Reporting
To Do
Create
SCRUM Sprint 1
Add dates
(5 work items)
Start sprint
SCRUM-5 Create user registration
To Do
SCRUM-6 Develop API for design
To Do
SCRUM-7 Implement product catalog page
To Do
SCRUM-8 create shopping cart functionally
To Do
SCRUM-9 Add checkout and order placement
To Do
Activate Windows
Go to Settings to activate Windows.